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&R0 Tagk Order No. 12
Contract No. EG-400
18 #AR 1364

Eastman Kodak Company
Rochester, New York

Gentlemen:

1. 1In accordance with the provisions of Contract No. EG-400
and effective upon your acceptance hereof, you are authorized to

proceed with the performance of this Task Order No. 12 to saild
contract. .

2. The scope of work to be performed under this Tasgk Order
and such additional provisions as may be applicable are set forth
in the attached Schedule.

3. ESTIMATED COST AND FIXED-FEE

a. The estimated cost of the performance of this Task Order,
exclusive of the the fixed-fee, is|
| [ CosT In cxcess of This
amount ghall not be incurred without the prior written authorization
of the Contracting Officer.

L., The period of performance of this Task Order shall expire
on 15 August 196L4; however, said period of performance may be extended
by mutual agreement.

5. Upon execution of all copies of this Task Order No. 12 please
return the original and one copy to the undersigned and retain the
remaining copy for your files.

ACKNOWLEDGED AND ACCEPTED
EACTMAN KOTAK COMPATNY

Very truly yours,

25X1A

25X1A

TITLE  Vice President

Contra{ting }foicer

DATE 24 March 196}4-
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SCHEDULE

The Contractor shall perform under this Task Order No. 12
the work and services necessary to continue development of the eguip-
ment set forth in the PARS listed below, effective ag of the anticipatory
cost dates indicated and shall exercige its best efforts to complete
all work and services within the requirements of this task order. Said
PARS are on file with the Contractor and the Contracting Officer and
are incorporated into and made s bart of this task order by reference:

PAR 13 - Frame-by-Frame Exposure Control Printer

Anticipatory Cost Date, 1 July 1963 CD”,_;,QLZ:{
Estimated Completion Date. 17 April 1964 IR
25X1A Estimated Price
- PAR 17 - Bidirectionsl Reprint Printer, —
-’ '
Anticipatory Cost Date, 1 July 1963. @ e p ot
Estimated Completion Date, 30 June 1964, ARNAS 4
25X1A Estimated Price‘
PAR 18 - Experimental Color Printer ”
Anticipatory Cost Date, 1 July 1963. @Mﬂ}l}
25X1A Estimated Completion Date, 30 June 196L. VL

Estimated Pric

PAR 22 - Trenton Recording and Automatic Warning Device. »

Anticipatory Cost Date, 1 July 1963. e r‘f/ﬁﬁ;p
25X1A Completion Date 17 Janu 6k, <
Bstimated Price g 7/

PAR ho - Conversion of Grafton to Color and Black snd

Lo White Reversal (Experimental), S / —
- Anticipatory Cost Date, 3 August 1963 C ‘,,,,7;/@/&‘_4
Completion Date 17 January 196k. o
25X1A Estimated Prig | // '
PAR 41 - Conversion of Speltron to Color Processor (E}@erimental).
Anticipatory Cost Date, 3 August 1963. —_—
Estimated Completion Date, 30 June 196k, ( l d—w-—f/&z—‘f
25X1A Estimated PriceI |

Anticipatory Costs -- A1l costs which have been incurred on or
after the anticipatory dates stated above and prior to the signing of
this Task Order No. 12, and which if incurred after the signing of
this Task Order would have been considered as allowsble costs hereunder
will be accepted as cost under’ this Task Order.
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